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Does project impact 
TransLink infrastructure?

Milestones
1. Project owner & TransLink execute Support Agmt.
2. Project owner provides LOC security. 

No further discussions 
or requirements

To Do:
1. Project owner delivers preliminary (rezoning/ development 
permit) drawings, specs and reports to TransLink for review.
2. Project owner incorporates TransLink's requirements into 
preliminary drawings, specs & reports.

To Do:
1. Project owner delivers 
“Construction Work Plan” 
to TransLink for review.
2. If required, project 
owner incorporates 
additional TransLink's 
requirements into 
Construction Work Plan.

To Do: 
1. Project owner delivers detailed drawings 
(BP/IFC) to TransLink for review.
2. If required, project owner incorporates 
additional TransLink requirements into 
find drawings, specs & reports.

Milestone
1. Project owner and TransLink execute Preliminary Design 
Acceptance Letter Agreement.
2. If required by municipality, TransLink issues “Comfort Letter” 
to Land Use Authority for rezoning/development permit.

Milestone
1. Project owner & TransLink execute 
Consent Agreement.
2. If required, TransLink issues “Comfort 
Letter” to municipalitiy to release 
building permit.
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Preparation

Revision

Detailed
design review

To Do:
1. Amend Construction Work Plan, if required to 
accommodate unexpected site conditions or if 
contractor changes method of construction.

Milestones
1. TransLink confirms whether project owner has fulfilled 
obligations under Consent Agmt and other agreements, 
and if so, returns unused security.

Milestones
1. If required, Project owner & TransLink execute 
Crane Overswing Agmt.
2. If required, project owner provides additional 
LOC security.
3. If required, project owner & TransLink execute 
supplementary land rights agreements.
4. If required, project owner & TransLink execute 
other agreements.
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